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Ab s t r a c t
The	paper	addresses	the	possibility	to	utilize	alternative-decision	networks	to	model	and	analyze	technological	
and	organizational	variants	of	building	processes	[1].	The	undetermined	structure	of	such	networks	makes	it	
possible	to	simultaneously	model	any	given	number	of	variants	of	the	scrutinized	project	and,	as	a	result	of	the	
network’s	analysis,	to	select	the	solution	(variant)	which	is	optimal	within	the	set	criterion.	The	paper	attempts	
to	broaden	thevertex	set	of	the	subject	network	by	adding	two	logical	formulas	on	the	side	of	the	peak	entrance:	
namely	 „and”	 and	 „or”	 to	 make	 the	 modeling	 of	 certain	 technological	 and	 organizational	 relationships	 of	
a	construction	enterprise	easier.	Introducing	new	vertices	into	the	network	required	extending	the	mathematical	
model	used	to	determine	the	optimal	technological	and	organizational	variant	of	the	analyzed	enterprise.	
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S t r e s z c z e n i e
W	artykule	zwrócono	uwagę	na	możliwość	zastosowania	sieci	alternatywno-decyzyjnych	do	modelowa-
nia	i	analizy	wariantów	technologiczno-organizacyjnych	procesów	budowlanych	[1].	Niezdeterminowana	
struktura	takich	sieci	umożliwia	jednoczesne	zamodelowanie	dowolnej	liczby	wariantów	realizacji	rozpa-
trywanego	przedsięwzięcia	oraz	w	wyniku	analizy	takiej	sieci,	wybór	rozwiązania	(wariantu)	optymalnego	
w	sferze	ustalonego	kryterium.	W	artykule	podjęto	próbę	poszerzenia	zbioru	wierzchołków	przedmiotowej	
sieci	poprzez	dodanie	dwóch	form	logicznych	od	strony	wejścia	do	wierzchołków,	a	mianowicie	„i”	oraz	
„albo”,	 aby	 uprościć	modelowanie	 niektórych	 zależności	 technologiczno-organizacyjnych	 rozważanego	
przedsięwzięcia	 budowlanego.	Wprowadzenie	 do	 sieci	 nowych	 wierzchołków,	 wymagało	 rozszerzenia	
modelu	matematycznego	służącego	do	wyznaczenia	optymalnego	wariantu	technologii	i	organizacji	roz-
ważanego	przedsięwzięcia
Słowa kluczowe: modele sieciowe, struktura technologiczno-organizacyjna, optymalizacja
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Symbols
Y,	U	 –		sets
[Y,	U]		 –		graphs
λi j,{ } 		 –		matrix	elements
y yi j, 		 –		ordered	pair:	yi	–	antecedent,	yi	–	consequent
Gy		 –		set	of	direct	consequents	y
Γ y
− 		 –		set	of	direct	antecedents	y
pi+r 		 –		output	half-degree	(the	number	of	arcs	originating	from	a	node)
pi−r 		 –		input	half-degree	(the	number	of	arcs	reaching	the	node)
1. Introduction
Each	irregular	process,	which	is	commonly	defined	as	an	atypical	–	regarding	structure	
and	organization	–	individual	project,	should	have	its	reflection	in	a	delivery	project.	In	such	
a	project,	to	describe	its	technological	and	organizational	structure	(as	well	as	the	parameters	
of	the	process	in	question),	graph-based	mathematical	objects	of	special	nature	are	utilized.	
Such	objects	are	commonly	referred	to	as	networks.	Their	broad	scope	makes	it	possible	to	
effectively	plan	 the	process	 so	 that,	 as	a	consequence,	we	can	obtain	an	optimal	delivery	
project.	Such	networks	are	a	convenient	tool	of	creating	correct	schedules	for	the	realization	
of	processes.
The	subject	 literature	[e.g.	2–6]	gives	the	opportunity	to	get	acquainted	with	the	basic	
issues	of	network	planning,	as	well	as	grants	the	possibility	to	find	multiple	examples	of	their	
practical	implementation.
The	 criteria	 for	 networks’	 division	 include	 a	 division	 based	 on	 their	 logical	 structure	
which	can	be	determined	or	non-determined.	Networks	of	a	determined	structure	(i.e.	canonic	
networks)	 are	 suitable	 for	modeling	 processes	 for	which	 technologies	 and	 organizational	
connections	 are	 univocally	 established.	 Non-determined	 structure	 networks,	 on	 the	 other	
hand,	 take	 into	 account	 variants	 of	 technological	 and	 organizational	 occurrences	 in	 the	
process	being	modeled.	If	it	turns	out	that	certain	variants	of	such	process	will	be	coming	
into	existence	in	a	random	manner,	the	network	which	models	such	a	process	will	be	called	
a	 stochastic	 network	 [e.g.	 2,	 5–7].	 If	 it	 turns	 out	 that	 the	 aforementioned	 variants	 of	 the	
process	will	come	into	existence	in	deterministic	conditions,	the	network	which	models	such	
a	process	will	be	called	an	decision	network	[1,	5].
Research	studies	[1]	which	first	proposed	the	concept	of	alternative-decision	networks	
introduced	a	definition	of	such	a	network	based	on	a	special,	network-specific	graph	which	
allowed	modeling	of	both:	technological	and	organizational	variants	of	the	project.
Objectives	 of	 the	 work:	 The	 author	 of	 this	 article	 introduces	 additional	 emitters	 and	
receptors	 into	 the	 structure	of	 the	 subject	networks.	The	application	of	 such	emitters	 and	
receptors	 facilitates	 modeling	 of	 certain	 technological	 and	 organizational	 relationships	
which	 are	 typical	 for	 construction	 projects.	 Introducing	 new	 nodes	 into	 the	 network	
required	 broadening	 the	mathematical	 model	 used	 to	 establish	 the	 optimal	 technological	
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and	organizational	variant	of	the	project	in	question	by	adding	new,	node-specific	limiting	
conditions.	Subsequently,	their	correctness	was	proven	[8].	Additionally	in	the	paper,	practical	
examples	of	such	networks’	application	in	construction	were	presented.
2.1.	Objectives	with	alternative-decision	networks
a	network	is	given	whose	graph	G	=	[Y,	U]	where	Y	stands	for	any	finite	set	of	elements	
(nodes);	U:	 non-empty,	 two-segment	 relationship	 U Y Y⊂ × 	 and	 Y ≥ 2, 	 and	 meets	 the	
following	requirements:	 it	 is	consistent	and	acyclic	–	 there	exists	exactly	one	 initial	node	
and	at	 least	one	goal	node	 in	 the	graph.	A	node	 y Y∈ 	of	 the	network	 is	described	as	an	
event	and	is	the	element	that	expresses,	from	one	side,	the	reaching	of	a	certain	state	or	goal	
manufactured	by	determined	subsets	of	arcs,	and	from	the	other	side,	for	other	determined	
subsets	of	arcs	acts	as	a	condition	for	their	realization.	Based	on	the	description	presented	
above,	the	node	can	be	divided	into	two	parts:	
 – receptor that	determines	the	conditions	of	reaching	a	given	state	(receptor	activation),
 – emitter	that	determines	the	conditions	of	the	realization	of	certain	actions	that	are	sym-
bolized	by	the	arcs.
In	the	defined	network,	we	can	single	out	six	possible,	two-segment	combinations	(nodes)	
of	the	network,	including	the	four	newly	introduced	by	the	author	of	this	paper,	characterized	
by	the	following	receptors	and	emitters	that	are	presented	in	the	table	(Fig.	1).
Fig.	1.	Nodes	of	an	alternative-decision	network	(source:	own	work)	
In	the	alternate-decision	network	under	the	question,	we	can	also	distinguish	two	subsets	
of	arcs:
a)		 set	 �U UA ∈ 	containing	so-called	alternative	arcs,	the	interpretation	of	which	is	as	follows:
	 An	alternative	arc	is	an	arc	originating	from	the	node	with	the	decisive	emitter.	It	is	as-
sumed	that	only	alternative	arcs	originate	in	the	node	with	the	decisive	emitter.	In	order	
for	the	previous	assumption	to	make	sense,	we	also	assume	that	at	least	two	of	such	arcs	
must	originate	from	the	aforementioned	node.	A	situation	where	alternative	arcs	originate	
from	the	initial	node	should	be	excluded.	For	that	reason,	we	assume	that	the	initial	node	
of	the	network	in	question	should	not	hold	a	decisive	emitter;
b)	set	U Uk ∈ 	that	contains	so-called	canonic	arcs,	the	interpretation	of	which	is	as	follows:
	 A	canonic	arc	is	an	arc	originating	from	a	node	with	a	canonic	emitter.	We	assume	that	
only	canonic	arcs	can	originate	from	a	node	with	a	canonic	emitter.	A	graphical	interpre-
tation	of	both	an	alternative	arc	and	a	canonic	arc	is	presented	in	Fig.	2.
This	last	assumption	pertains	to	the	goal	node	of	the	defined	network,	which	is	preceded	
in	the	path	by	at	least	one	node	with	a	decision	emitter.	A	path	in	a	graph	G	=	[Y,	U]	should	
be	understood	as	a	sequence	of	arcs	in	which	the	end	of	each	arc	overlaps	(through	a	node)	
with	the	beginning	of	the	subsequent	arc.
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Fig.	2.	Graphical	interpretation	of	arcs:	 
a)	alternative,	b)	canonic (source:	[1])
2.2.	Allowable	structures	(allowable	sub-networks)
Non-determined	 logical	 structure	 of	 the	 decision-alternative	 network	 in	 question	
contains	certain	allowable	structures	(allowable	sub-networks)	which	will	represent	selected	
technological	 and	 organizational	 variants	 of	 the	modeled	 process.	An	 allowable	 structure	
(allowable	 sub-network)	 in	 an	 alternative-decision	 network	 can	 be	 described	 as	 a	 sub-
network	 based	 on	 a	 graph	 G Y U* * *=  , , 	 where	 Y Y U U
* *⊂ ⊂, 	 are	 non-empty.	 That	
graph	has	to	meet	the	following	requirements:	it	is	consistent	and	acyclic.	The	initial	node	
of	graph,	G	=	[Y,	U]	of	alternative-decision	network	is	also	the	initial	node	of,	G	=	[Y*,	U*]	
contains	at	least	one	goal	node	that	belongs	to	graph	G	=	[Y,	U]	of	the	alternative-decision	
network.	 If	 a	node	with	 a	 canonic	 emitter	 in	graph	G	=	 [Y,	U]	 of	 an	 alternative-decision	
network	belongs	 to	 a	graph	G	=	 [Y*,	U*],	 then	all	directly	 subsequent	 consequents	of	 the	
node	will	also	belong	to	it.	If	a	node	with	a	decision	emitter	in	the	graph	G	=	[Y,	U]	of	the	
alternative-decision	network	belongs	to	the	graph	G	=	[Y*,	U*],	then	one	and	only	one	direct	
subsequent	nod	belongs	to	that	graph.	Consequently,	following	the	second	definition,	each	
allowable	structure	(allowable	network)	of	an	alternative-decision	network	can	be	described	
by	using	a	row	vector	characterized	in	the	following	way:	
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3. Binary extreme issue
each	 alternative-decision	 network	 contains	 a	 finite	 number	 of	 allowable	 structures	
(allowable	sub-networks)	and	 it	 is	known	 that	 it	has	 to	possess,	as	 the	properties	of	 such	
networks	dictate,	at	least	two	such	structures.	In	the	course	of	further	analysis,	we	will	be	
interested	 in	 the	way	 of	 determining	 the	 allowable	 structure	 and	making	 the	 determined	
allowable	structure	of	 the	considered	network	such	an	allowable	sub-network	that	will	be	
also	optimal	in	terms	of	the	adopted	section	criterion.
In	order	to	solve	the	above	task,	a	binary	extreme	issue,	presented	in	short	by	the	symbol	
(BZE),	must	be	formulated.	
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For	 r Y∈ 	(receptor	„either”,	„canonic”	emitter)
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for	 r Y∈ 	(receptor	„and”,	„decision”	emitter)
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for	 r Y∈ 	(receptor	„either”,	„decision” emitter)
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An	 objective	 function	 (commonly	 referred	 to	 as	 a	 criterion	 function)	 formulated	 for	
(BZE)	is	the	most	basic	of	all	the	possible	functions	where:	c
ij
	is	a	constant	value,	the	load	of	
the	graph	arc	 y y Ui j, ∈ 	of	an	alternative	decision	network	and	 λij 	is	a	variable	(decisive)	
determining	 if	a	given	arc	 y y Ui j, ∈ 	belongs	 (or	doesn’t	belong)	 to	an	optimal	structure	
(that	 is	 the	 best	 one	 allowable	 within	 the	 accepted	 selection	 criterion)	 in	 an	 alternative-
decision	network.	Additional	conditions	(4),	(6),	(7),	(9)	are	the	consequence	of	the	author’s	
introduction	of	the	aforementioned	additional	nodes	into	the	network	structure.
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4. Technological and organizational structures in  construction
below,	an	example	of	modeling	variants	of	technological	and	organizational	of	foundation	
works	as	a	part	of	a	construction	project.	Fig.	3	shows	a	fragment	of	an	alternative-decision	
network	that	models	the	elevation	of	foundation	for	two	buildings	simultaneously.	Table	1	
contains	data	on	the	net	cost	of	each	task.	Then	the	author	has	established	a	minimum	cost	as	
a	criterion	for	selecting	the	optimal	variant	of	technological	and	organizational	of	foundation	
works.
T a b l e 	 1	
Data on the net cost of each task within the foundation works (source: own work) 
SYMBOL 
OF TASK
DESCRIPTION OF THE TASK
UNIT OF 
MEASURE
QUANTITY 
OF UNITS
UNIT 
PRICE VALUE
A1 Groundworks	for	construction	nr	1 [m3] 600 43 25800
A2 Groundworks	for	construction	nr	2 [m3] 600 43 25800
B1 Foundation	formwork
traditional	for	construction	nr	1
[m2] 140 60 8400
B2
Foundation	formwork
traditional	for	construction	nr	2
[m2] 140 60 8400
C1
Assembly	and	disassembly	of	tower	
crane	for	construction	nr	1
[Set] 1 2600 2600
C2
Assembly	and	disassembly	of	tower	
crane	for	construction	nr	2
[Set] 1 2600 2600
D1 Foundation	formwork
system	for	construction	nr	1
[m2] 140 41 5740
D2
Foundation	formwork
system	for	construction	nr	2
[m2] 140 41 5740
E1 Reinforcement	manual	for	
construction	nr	1
[T] 2.20 4022 8848
E2
Reinforcement	manual	for	
construction	nr	2
[T] 2.20 4022 8848
F1
Prefabricated	reinforcement	for	
construction	nr	1
[T] 2.20 4063 8939
F2
Prefabricated	reinforcement	for	
construction	nr	2
[T] 2.20 4063 8939
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G1
Reinforcement	manual	for	
construction	nr	1
T 2.20 4022 8848
G2
Reinforcement	manual	for	
construction	nr	2
T 2.20 4022 8848
H1 Task	apparent	for	construction	nr	1 – – 0 0
H2 Task	apparent	for	construction	nr	2 – – 0 0
I1
Concreting	using	ready-mixed
concrete	pump	for	construction	nr	1
[m3] 64 320 20480
I2
Concreting	using	ready-mixed
concrete	pump	for	construction	nr	2
[m3] 64 320 20480
J1
Concreting	using	a	tower	crane
with	container	for	construction	nr	1
[m3] 64 328 20992
J2
Concreting	using	a	tower	crane
with	container	for	construction	nr	2
[m3] 64 328 20992
K1
Concreting	using	ready-mixed
concrete	pump	for	construction	nr	1
[m3] 64 320 20480
K2
Concreting	using	ready-mixed
concrete	pump	for	construction	nr	2
[m3] 64 320 20480
cd.	tab.	1
	Fig.	3.	A	fragment	of	an	alternative-decision	network	that	models	the	elevation	of	foundation	for	two	
buildings	simultaneously	(source:	own	work) 
Table	2	 shows	 the	 result	of	optimization	 in	 the	 form	of	a	vector	of	decision	variables	
which	 defines	 the	 cheapest	 variant	 of	 technological	 and	 organizational	 the	 foundation	
works	(optimal	structure	of	the	network	model)	(Fig.	4). Calculations	were	made	using	the	
application	“Solver”	in	Microsoft	Office.
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	Fig.	4.	The	optimal	network	model,	which	showing	
the	dependencies	technological	and	organizational	of	
foundation	works	whose	execution	cost	is	the	lowest	
(source:	own	work)	
T a b l e 	 2
Optimal solution to the extreme binary issue (source: own work)
4. Conclusions
In	 construction,	 networks	 of	 a	 determined	 structure	 of	 connections,	 which	 depict	
univocally	 a	 certain	 organization	 and	 technology	 used	 to	 deliver	 a	 planned	 project,	 are	
primarily	 used	 for	 planning	 construction	 projects.	Analysis	methods	 developed	 for	 these	
networks	make	it	possible	to	effectively	resolve	the	project’s	schedule	regarding	parameters	
determined	 for	 it,	 such	 as	 delivery	 time,	 delivery	 cost,	 or	 the	 availability	 of	 resources.	
Unfortunately,	all	attempts	at	creating	variants	of	schedules	with	either	partial	or	complete	
changes	in	technology	or	organization	of	the	planned	project,	require	the	reformulation	of	
a	new	network	model	and	subsequently	the	repetition	of	the	following	stages	of	its	analysis.
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The	 concept	 to	 solve	 this	 issue	 can	 be	 using	 the	 properties	 of	 alternative-decision	
networks,	the	non-determined	logical	structure	of	relationships,	makes	it	possible	to	create	
variants	of	projects	regarding	their	technology	and	organization.
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